GLEN CANYON DAM ADAPTIVE MANAGEMENT PROGRAM
2004 - 2006 ACTIVITY SCHEDULE

2004 2005 2006
ACTIVITY Responsibility MAMJIJASOND|JFMAMJIJASONGD|IFMAMJI JASOND
2004 Activities/contracts GCMRC RFPs [
2005 Activities/contracts GCMRC RFPs
New budget process develop TWG/BAHG twg amwg
2006/7AMP workplan/budget GCMRC/BOR/TWG XX X |x|x d
2007/8 AMP workplan/budget GCMRC/BOR/TWG bahg |twg amwg
2008/9 AMP workplan/budget GCMRC/BOR/TWG bahg |twg
2004 update/changes GCMRC X | X | x |[x|x
2005 update/changes GCMRC/BOR xdx twg g twg final
2006 update/changes GCMRC/BOR ‘ ‘ | twg amwg twg | amwg
2004 closeout report GCMRC/BOR X|x| [twg g | |
2005 closeout report GCMRC/BOR | twg amwg
2006 approps request TWG/AMWG/GCMRC x{x x x{x" ltwg | [
2007 approps request TWG/AMWG/GCMRC twg amwg
2008-10 strategic analysis rep GCMRC/BOR twg amwg
Congressional report to AMWG BOR/GCMRC |
HBC plan to AMWG HBC ad hoc :
2004 Score Report to AMWG GCMRC
Score updates to AMWG GCMRC final final
GCMRC Strategic plan to AMWG * GCMRC/TWG draft
[lccMRC cM Pian to AMWG GCMRC/TWG/SA pro| prg |draft twg |f
lccMRC Research Plan to AMWG® GCMRCITWG/SA x| x| xx X X
LTEP to AMWG GCMRC/TWG/SA prg prg prg pr
ESA/BO BOR/FWS x xx x| x [xIxx | x x| x| x x[x al
NEPA/EA BOR/NPS/GCMRC X [xx x XXX X XX al
MLFF eval report to AMWG GCMRC -

! GCMRC Strategic Plan will include general direction on how GCMRC will operate into the future and will include staffing, rationale for contracting vs. inhouse work etc.
2 Core Monitoring Plan will address the most important CMINs identified by the AMP Strategic Plan

% Research plan will include all research conducted by GCMRC other than The Long Term Experimental Actions and TCD

4 LTEP includes research and monitoring actions to improve resource conditions in the CRE

® Red indicates proposed AMWG meeting

draft= draft report due, final = final report due, prg= progress report due, otl= outline due, rec= recommendation to be made
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